Rpt-ID: RCPESPRJ Georgia Date: 04/02/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0017 Pay Period: 03/01/2015
to 03/31/2015

Contract Location: Time Allowed: 747  Days
GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD Elapsed Calender Days: 594  Days
Percent Time: 79.52
District: 5 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/07/2013
Date Notice to Proceed: 08/15/2013

MACON GA 31210-1155 Date Work Began: 11/20/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,959,143.28 Counties:

Original Contract Amount $3,675,407.29 Chatham

Funds Available $546,931.61

Percent Complete 86.19%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008276 $3,959,143.28 $3,675,407.29 $546,931.61 86.19% $10,570.27

Chief Engineer
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03/01/2015
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Project Number:

Federal State Project Number:

0008276

GULFSTREAM RD (CR 9) - WIDENING & RCNS

CSMLP-0008-00(276)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,729,769.30
$682,442.37
$3,412,211.67

$3,412,211.67

$3,412,211.67

Prev to Date
$2,721,313.09

$680,328.31

$3,401,641.40

$0.00 $0.00
$3,401,641.40

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,401,641.40

Total Payable:

This Estimate

$8,456.21
$2,114.06
$10,570.27
$0.00
$10,570.27
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$10,570.27
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0022 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,502.000 5,370.940
81.000 .000
5,370.940 $.00 $435,046.14
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,559.000 5,406.310
L & H LIME 90.000 .000
5,406.310 $.00 $486,567.90
0045 413-1000 BITUM TACK COAT GL 3,155.000 9,351.000
3.120 .000
9,351.000 $.00 $29,175.12
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 147.000 754.889
32.000 .000
754.889 $.00 $24,156.45
0051 441-0104 CONC SIDEWALK, 4 IN SY 94.000 102.666
68.250 .000
102.666 $.00 $7,006.95
0054 441-0748 CONCRETE MEDIAN, 6 IN SY 672.000 679.993
37.200 .000
679.993 $.00 $25,295.74
0055 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 900.000 968.222
130.000 .000
968.222 $.00 $125,868.86
0063 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 23.000 30.000
30.250 .000
30.000 $.00 $907.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0066 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 6.000 32.849
210.000 .000
32.849 $.00 $6,898.29
Category Amount: $0.00 $1,140,922.95
Category Number: (0020 DRAINAGE
0075 500-3200 CLASS B CONCRETE CcYy 9.000 11.625
395.000 .000
11.625 $.00 $4,591.88
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 373.000 634.125
62.000 .000
634.125 $.00 $39,315.75
0090 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 89.000 112.000
86.000 .000
112.000 $.00 $9,632.00
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 96.000
116.000 .000
96.000 $.00 $11,136.00
0110 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 137.000 152.000
47.000 .000
152.000 $.00 $7,144.00
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 5.000
625.000 .000
5.000 $.00 $3,125.00
0120 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 3.000
745.000 .000
3.000 $.00 $2,235.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0122 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 4.000
1060.000 .000
4.000 $.00 $4,240.00
Category Amount: $0.00 $81,419.63
Category Number: 0030 EROSION CONTROL
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
165.000 -2.000
1.000 $-330.00 $165.00
0260 167-1500 WATER QUALITY INSPECTIONS MO 24.000 13.000
655.000 3.000
16.000 $1,965.00 $10,480.00
0290 700-8000 FERTILIZER MIXED GRADE TN 7.000 3.725
577.500 .100
3.825 $57.75 $2,208.94
Category Amount: $1,692.75 $12,853.94
Category Number: 0040 SIGNING AND MARKING
0300 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 195.000 194.400
13.650 45.000
239.400 $614.25 $3,267.81
0315 636-2070 GALV STEEL POSTS, TP 7 LF 931.000 931.000
5.250 145.000
1,076.000 $761.25 $5,649.00
0321 636-2090 GALV STEEL POSTS, TP 9 LF 193.000 193.000
6.300 .000
193.000 $.00 $1,215.90
0325 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 31.000 11.000
78.750 24.000
35.000 $1,890.00 $2,756.25
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Item Description 1 Prev Qty Amount
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LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0345 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 15,370.000 17,900.000
0.370 .000
17,900.000 $.00 $6,623.00
0350 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 10,580.000 17,554.000
0.370 .000
17,554.000 $.00 $6,494.98
0360 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,725.000 1,963.119
2.630 .000
1,963.119 $.00 $5,163.00
0365 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 435.000 926.000
0.260 .000
926.000 $.00 $240.76
0369 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 3,090.000 3,674.000
0.260 .000
3,674.000 $.00 $955.24
0380 654-1001 RAISED PVMT MARKERS TP 1 EA 154.000 432.000
5.250 .000
432.000 $.00 $2,268.00
0385 654-1003 RAISED PVMT MARKERS TP 3 EA 62.000 75.000
5.250 .000
75.000 $.00 $393.75
Category Amount: $3,265.50 $35,027.69
Category Number: (0050 TRAFFIC SIGNAL
0408 441-0108 CONC SIDEWALK, 8 IN SY 30.000 35.000
78.750 .000
35.000 $.00 $2,756.25
Category Amount: $0.00 $2,756.25



Rpt-ID: RCPESPRJ

Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0017

Date: 04/02/2015
Page 7 of 7

Pay Period: 03/01/2015
to 03/31/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LANDSCAPING
0485 700-9300 SOD SY 143.000 .000
10.500 218.400
218.400 $2,293.20 $2,293.20
0495 702-9025 LANDSCAPE MULCH SY 1,135.000 .000
4.310 269.740
269.740 $1,162.58 $1,162.58
0500 702-0715 OXYDENDRUM ARBOREUM - EA 3.000 .000
367.500 3.000
3.000 $1,102.50 $1,102.50
SOURWOOD, 2.5 IN CAL
0505 702-0470 ILEX VOMITORIA NANA - EA 218.000 .000
8.930 118.000
118.000 $1,053.74 $1,053.74
NANA, 1 GAL
Category Amount: $5,612.02 $5,612.02

Project Total Amount: $10,570.27

$3,412,211.67



